Print Date: 12/12/2016
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract:CNQ147

Contractor: Jones Bros., Inc.
Contractor's PO BOX 727
Address: MOUNT JULIET, TN 37121

Estimate Number: 0006 Estimate Type: Progress

Contract Location: The repair of the bridge on S.R. 55 over Good Branch

Counties: MOORE

Project(s): 64005-4222-04

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$561,177.99
$0.00
$561,177.99

$0.00
$0.00
$561,177.99

Previous to Date

$460,428.20
$0.00
$460,428.20
$-2,448.96
$0.00
$457,979.24

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:

Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$100,749.79
$0.00
$100,749.79
$2,448.96
$0.00
103,198.75

Pay Period: 11/1/2016

Current Contract:
Original Contract:

to 11/30/2016

Time
195.0 Days
195.0 Days
195.0 Days

100.00 9%

98.52 %
1.48 %

Dates
04/01/2016
04/14/2016
04/29/2016
05/20/2016
06/08/2016
11/30/2016

Amounts

$569,547.50
$569,547.50
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Print Date:
JJ07919

12/12/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description

64005-4222-04 100.00 N/A 103,198.75 The repair of the bridge on S.R. 55 over Good Branch (L.M. 2
Line Primary/
Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount

64005-4222-04 0100 0010 105-01 LS CONSTRUCTION STAKES, LINES  Bid: 1.000 Unit Price: $4,500.00
AND GRADES This Est: 0.600 This Est: $2,700.00
Total: 1.000 Total: $4,500.00
64005-4222-04 0100 9020 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $420.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
64005-4222-04 0500 9021 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $420.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
64005-4222-04 0100 9016 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9016 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 7.550 Adj This Est 7.55
Adj Total: 57.730 Adj Total: 57.73
64005-4222-04 0500 9017 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
64005-4222-04 0100 9018 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9018 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est -331.610 Adj This Est -331.61
Adj Total: -384.330 Adj Total: -384.33
64005-4222-04 0500 9019 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
64005-4222-04 0500 0440 201-07.01 LS REMOVAL AND DISPOSAL OF Bid: 1.000 Unit Price: $10,000.00
BRUSH & TREES This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $10,000.00
64005-4222-04 0100 0020 202-03.01 S.Y. REMOVAL OF ASPHALT Bid: 54.000 Unit Price: $45.00
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 54.600 Total: $2,457.00
64005-4222-04 0500 0450 202-04.01 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $121,000.00
(DESCRIPTION, STA.)/(BR. NO. This Est: 0.000 This Est: $0.00
64-SR55-02.77) Total: 1.000 Total: $121,000.00
64005-4222-04 0100 0030 203-01 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 15.000 Unit Price: $40.00
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
64005-4222-04 0100 9014 203-01.03 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 0.000 Unit Price: $60.00
(ADDITIONAL MATERIAL ) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
64005-4222-04 0100 9015 203-05 C.Y. UNDERCUTTING Bid: 0.000 Unit Price: $60.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
64005-4222-04 0100 0040 203-08 C.Y. CHANNEL EXCAVATION Bid: 78.000 Unit Price: $40.00
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 125.870 Total: $5,034.80
64005-4222-04 0100 0050 203-50 LS CONSTRUCTION OF HAUL ROAD Bid: 1.000 Unit Price: $100.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
64005-4222-04 0500 0460 204-11 C.Y. BRIDGE EXCAVATION Bid: 50.000 Unit Price: $25.00
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 44.900 Total: $1,122.50
64005-4222-04 0100 0060 209-05 C.Y. SEDIMENT REMOVAL Bid: 10.000 Unit Price: $50.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
64005-4222-04 0100 0070 209-08.02 L.F. TEMPORARY SILT FENCE (WITH Bid: 717.000 Unit Price: $7.00
BACKING) This Est: 0.000 This Est: $0.00
Total: 456.000 Total: $3,192.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
64005-4222-04 0100 0080 209-09.04 EACH SEDIMENT FILTER BAG(15' X 10')  Bid: 2.000 Unit Price: $1,200.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
64005-4222-04 0100 0090 209-65.04 L.F. TEMPORARY IN STREAM Bid: 160.000 Unit Price: $55.00
DIVERSION This Est: 0.000 This Est: $0.00
Total: 152.000 Total: $8,360.00
64005-4222-04 0100 0100 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 39.000 Unit Price: $75.00
BASE, GRADING D This Est: 65.140 This Est: $4,885.50
Total: 132.120 Total: $9,909.00
64005-4222-04 0500 0470 303-01.02 TON GRANULAR BACKFILL (BRIDGES) Bid: 56.000 Unit Price: $31.00
This Est: 0.000 This Est: $0.00
Total: 80.180 Total: $2,485.58
64005-4222-04 0100 0110 303-10.01  TON MINERAL AGGREGATE (SIZE 57) Bid: 35.000 Unit Price: $33.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
64005-4222-04 0100 0120 303-20.02 TON RIVER GRAVEL Bid: 22.000 Unit Price: $38.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
64005-4222-04 0100 0130 307-01.08 TON ASPHALT CONCRETE MIX Bid: 18.000 Unit Price: $300.00
(PG64-22) (BPMB-HM) GRADING  This Est: 46.580 This Est: $13,974.00
B-M2 Total: 70.210 Total: $21,063.00

RR004
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64005-4222-04 0100 9009 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 900¢ ADJUSTMENT 307 AC Content Adjustment Adj This Est -30.700 Adj This Est -30.70
Adj Total: -46.960 Adj Total: -46.96
64005-4222-04 0100 9010 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9010 ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 18.000 Adj This Est 18.00
Adj Total: 27.000 Adj Total: 27.00
64005-4222-04 0100 9011 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
64005-4222-04 0100 0140 402-01 TON BITUMINOUS MATERIAL FOR Bid: 1.000 Unit Price: $400.00
PRIME COAT (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
64005-4222-04 0100 0150 403-01 TON BITUMINOUS MATERIAL FOR Bid: 2.000 Unit Price: $750.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
64005-4222-04 0100 9006 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
64005-4222-04 0100 9007 407-09  DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
64005-4222-04 0100 0160 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 50.000 Unit Price: $250.00
This Est: 69.940 This Est: $17,485.00
Total: 69.940 Total: $17,485.00
64005-4222-04 0100 9002 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9002 ADJUSTMENT 411 AC Content Adjustment Adj This Est -46.100 Adj This Est -46.10
Adj Total: -46.100 Adj Total: -46.10
64005-4222-04 0100 9003 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
64005-4222-04 0100 9004 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9004 ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 36.000 Adj This Est 36.00
Adj Total: 36.000 Adj Total: 36.00
64005-4222-04 0100 9005 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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64005-4222-04 0100 0170 411-12.03 L.M. SCORING FOR RUMBLE STRIPE Bid: 0.100 Unit Price: $50,000.00
(NON-CONTINUOUS) (8IN WIDTH]  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
64005-4222-04 0100 0180 415-01.02 S.Y. COLD PLANING BITUMINOUS Bid: 643.000 Unit Price: $22.00
PAVEMENT This Est: 576.640 This Est: $12,686.08
Total: 576.640 Total: $12,686.08
64005-4222-04 0500 0480 602-10.05 LS BRACING REPAIRS Bid: 1.000 Unit Price: $20,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $20,000.00
64005-4222-04 0500 9000 604-01.08 C.Y. CLASS A CONCRETE (BRIDGE) Bid: 0.000 Unit Price: $390.00
(FOUNDATION LEVELING) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
64005-4222-04 0500 0490 604-02.03 LB. EPOXY COATED REINFORCING Bid: 15,385.000 Unit Price: $1.50
STEEL This Est: 827.000 This Est: $1,240.50
Total: 15,775.700 Total: $23,663.55
64005-4222-04 0500 0500 604-03.01 C.Y. CLASS A CONCRETE (BRIDGES) Bid: 29.000 Unit Price: $975.00
This Est: 0.000 This Est: $0.00
Total: 24.310 Total: $23,702.25
64005-4222-04 0500 0510 604-03.02 LB. STEEL BAR REINFORCEMENT Bid: 2,485.000 Unit Price: $2.00
(BRIDGES) This Est: 0.000 This Est: $0.00
Total: 2,326.800 Total: $4,653.60

RR004
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64005-4222-04 0500 0520 604-03.04 S.Y. PAVEMENT @ BRIDGE ENDS Bid: 114.000 Unit Price: $300.00
This Est: 67.760 This Est: $20,328.00
Total: 113.760 Total: $34,128.00
64005-4222-04 0500 0530 604-03.09 C.Y. CLASS D CONCRETE (BRIDGE Bid: 48.000 Unit Price: $975.00
DECK) This Est: 0.000 This Est: $0.00
Total: 46.110 Total: $44,957.25
64005-4222-04 0500 0540 604-04.01 S.Y. APPLIED TEXTURE FINISH (NEW  Bid: 185.000 Unit Price: $13.00
STRUCTURES) This Est: 183.970 This Est: $2,391.61
Total: 183.970 Total: $2,391.61
64005-4222-04 0500 0550 604-04.02 S.Y. APPLIED TEXTURE FINISH Bid: 150.000 Unit Price: $13.00
(EXISTING STRUCTURES) This Est: 169.920 This Est: $2,208.96
Total: 169.920 Total: $2,208.96
64005-4222-04 0500 0560 604-05.31 S.Y. BRIDGE DECK GROOVING Bid: 266.000 Unit Price: $21.00
(MECHANICAL) This Est: 245.000 This Est: $5,145.00
Total: 245.000 Total: $5,145.00
64005-4222-04 0500 0570 604-10.05 S.F. CONCRETE Bid: 2.000 Unit Price: $900.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
64005-4222-04 0500 0580 604-10.54 S.F. CONCRETE REPAIRS Bid: 7.000 Unit Price: $500.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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64005-4222-04 0500 9001  604-22.50 DOLL DEFECTIVE CONCRETE Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
64005-4222-04 0500 0590 615-02.02 L.F. PRESTRESSED CONCRETE BOX Bid: 148.000 Unit Price: $400.00
BEAM (17" X 36") This Est: 0.000 This Est: $0.00
Total: 147.400 Total: $58,960.00
64005-4222-04 0500 0600 617-02  L.F. BRIDGE DECK CRACK SEALING  Bid: 220.000 Unit Price: $3.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
64005-4222-04 0500 0610 617-05  GAL. SEALANT (DESCRIPTIONY/ Bid: 2.000 Unit Price: $100.00
(HMWM) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
64005-4222-04 0500 0620  620-05.01 L.F. CONC PARAPET SINGLE SLOPE  Bid: 81.000 Unit Price: $150.00
(STD-1-1SS) This Est: 40.400 This Est: $6,060.00
Total: 80.800 Total: $12,120.00
64005-4222-04 0100 0190  705-01.01 L.F. GUARDRAIL AT BRIDGE ENDS Bid: 108.000 Unit Price: $65.00
This Est: 53.800 This Est: $3,497.00
Total: 107.600 Total: $6,994.00
64005-4222-04 0100 9008  705-01.50 L.F. SHOP CURVED GUARDRAIL AT Bid: 0.000 Unit Price: $81.25
BRIDGE ENDS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
64005-4222-04 0100 0200  705-04.07 EACH TAN ENERGY ABSORBING TERM  Bid: 4.000 Unit Price: $2.100.00
(NCHRP 350, TL3) This Est: 2.000 This Est: $4,200.00
Total: 4.000 Total: $8,400.00

RR004
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64005-4222-04 0100 0210 705-08.51 EACH PORTABLE IMPACT ATTENUATO!I Bid: 2.000 Unit Price: $5,000.00
NCHRP350 TL-3 This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $10,000.00
64005-4222-04 0100 0220 706-01 L.F. GUARDRAIL REMOVED Bid: 369.000 Unit Price: $0.50
This Est: 0.000 This Est: $0.00
Total: 387.600 Total: $193.80
64005-4222-04 0500 0630 709-02.01 C.Y. RUBBLE STONE RIP-RAP Bid: 3.000 Unit Price: $400.00
(GROUTED) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
64005-4222-04 0100 0230 709-05.05 TON MACHINED RIP-RAP (CLASS A-3) Bid: 46.000 Unit Price: $32.00
This Est: 0.000 This Est: $0.00
Total: 112.280 Total: $3,592.96
0100 0230 ADJUSTMENT Test Report Payment Adjustment Adj This Est 66.280 Adj This Est 2,120.96
Adj Total: 0.000 Adj Total: 0.00
64005-4222-04 0100 0240 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $5,000.00
This Est: 0.520 This Est: $2,600.00
Total: 1.000 Total: $5,000.00
64005-4222-04 0100 0250 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 245.000 Unit Price: $40.00
BARRIER RAIL This Est: 0.000 This Est: $0.00
Total: 220.000 Total: $8,800.00

RR004
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64005-4222-04 0500 0640 712-02.47 L.F. BRIDGE MOUNTED Bid: 80.000 Unit Price: $65.00
INTERCONNECTED PORTABLE This Est: 0.000 This Est: $0.00
BARRIER RAIL Total: 80.000 Total: $5,200.00
64005-4222-04 0100 0260 712-04.01 EACH FLEXIBLE DRUMS Bid: 13.000 Unit Price: $36.00
(CHANNELIZING) This Est: 12.000 This Est: $432.00
Total: 25.000 Total: $900.00
64005-4222-04 0100 0270 712-04.50 EACH PORTABLE BARRIER RAIL Bid: 6.000 Unit Price: $12.00
DELINEATOR This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $72.00
64005-4222-04 0100 0280 712-05.03 EACH WARNING LIGHTS (TYPE C) Bid: 10.000 Unit Price: $38.00
This Est: 0.000 This Est: $0.00
Total: 10.000 Total: $380.00
64005-4222-04 0100 0290 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 1,019.000 Unit Price: $7.50
This Est: 0.000 This Est: $0.00
Total: 1,020.894 Total: $7,656.71
64005-4222-04 0100 0300 712-09.01 L.F. REMOVABLE PAVEMENT Bid: 2,994.000 Unit Price: $3.00
MARKING LINE This Est: 421.000 This Est: $1,263.00
Total: 2,000.000 Total: $6,000.00
64005-4222-04 0100 0310 712-09.04 L.F. REMOVABLE PAVEMENT Bid: 22.000 Unit Price: $50.00
MARKING (STOP LINE) This Est: 0.000 This Est: $0.00
Total: 20.000 Total: $1,000.00

RR004
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64005-4222-04 0100 0320 712-09.05 EACH REMOVABLE PAVEMENT Bid: 2.000 Unit Price: $300.00
MARKING (ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
64005-4222-04 0100 0330  713-16.01 EACH CHANGEABLE MESSAGE SIGN Bid: 1.000 Unit Price: $5,000.00
UNIT This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $5,000.00
64005-4222-04 0100 0340 713-16.20 EACH SIGNS (DESCRIPTION)/(OM3-L) Bid: 2.000 Unit Price: $200.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
64005-4222-04 0100 0350 713-16.21 EACH SIGNS (DESCRIPTION)/(OM3-R) Bid: 2.000 Unit Price: $200.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
64005-4222-04 0100 0360  716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 5.000 Unit Price: $300.00
Color) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
64005-4222-04 0100 0370 716-13.01 L.M. SPRAY THERMO PVMT MRKNG Bid: 0.200 Unit Price: $12,000.00
(60 mil) (4IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
64005-4222-04 0100 0380 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $27,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $27,000.00

RR004
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64005-4222-04 0100 0390 730-40 EACH TEMPORARY TRAFFIC SIGNAL Bid: 1.000 Unit Price: $13,000.00
SYSTEM This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $13,000.00
64005-4222-04 0100 0400 740-10.03 S.Y. GEOTEXTILE (TYPE III)(EROSION Bid: 164.000 Unit Price: $5.00
CONTROL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
64005-4222-04 0100 0410 740-11.01  L.F. TEMPORARY SEDIMENT TUBE Bid: 74.000 Unit Price: $9.00
8IN (DESCRIPTION)/(8 INCH) This Est: 0.000 This Est: $0.00
Total: 88.000 Total: $792.00
64005-4222-04 0100 0420 801-01 UNIT SEEDING (WITH MULCH) Bid: 13.000 Unit Price: $50.00
This Est: 0.000 This Est: $0.00
Total: 6.560 Total: $328.00
0100 0420 ADJUSTMENT Test Report Payment Adjustment Adj This Est 6.560 Adj This Est 328.00
Adj Total: 0.000 Adj Total: 0.00
64005-4222-04 0100 9012 801-02 UNIT SEEDING (WITHOUT MULCH) Bid: 0.000 Unit Price: $22.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
64005-4222-04 0100 0430 801-03 M.G. WATER (SEEDING & SODDING) Bid: 2.000 Unit Price: $50.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/
Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
64005-4222-04 0100 9013 801-06 UNIT MULCH Bid: 0.000 Unit Price: $30.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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